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              CHANGE CONTROL ACTIVITIES SCHEDULE

As Of -- WEEK ENDING 07/19/2002

No. Item Start Date Details Status UU
Date

Ended
  01 PeopleSoft - HR

Ref: Kari Alverson

Each Friday
on PR Check
Issue day

ACTIVITY: Update HRSBOX, HRQA,
and HRTEST databases throughout the
day.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: N/A
. . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: These databases will be
unavailable during the updates.

Ongoing. N/A

02 PeopleSoft - HR

Ref: Kari Alverson

Monday to
Wednesday of
each Payroll
week

ACTIVITY: Bring down HRPROD
Application Server from 10am Monday
until 8am Wednesday.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: N/A
. . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: The server will be unavailable
during this period of the Payroll week.

Ongoing. N/A

03 PeopleSoft - HR

Ref: Kari Alverson

Friday,
07/26/2002

ACTIVITY: Apply patches to the HR
Production areas from 7am until 9am.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: N/A
. . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: The server will be unavailable
during this period.

Waiting for
s c h e d u l e d
Start Date.

04 PeopleSoft - FS

Ref: Cheri Detweiler

Each Friday
between 1st &
2nd PR
Check Issue
days

ACTIVITY: Update FSSBOX, FSQA, and
FSTEST databases from FSPROD data
throughout the day.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: N/A
. . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: These databases will be
unavailable during the updates on those
days.

Ongoing.   N/A

05 PeopleSoft - FS

Ref: Cheri Detweiler

To Be
Determined

ACTIVITY: Apply patches to the FS
Production areas from 7am until 9am.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: N/A
. . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: The server will be unavailable
during this period.

Waiting for
decision.

N/A

06 Computer
Systems            
 

Ref: Rich Anderson

Each Sunday
between 3am
and 9am

ACTIVITY: Perform maintenance and
upgrades on network systems.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: ISD Computer Room.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: All City network systems will
be unavailable during this period. 

Ongoing.   N/A

83 Oracle Patch --
Hafnium

Ref: Kari Alverson

To Be
Announced

ACTIVITY: Apply patch to Oracle
database on server Hafnium.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: N/A
. . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: This database will unavailable
during the patch update.

Waiting for
B u d g e t
document to
be loaded to
Peop leSof t
Financials.
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              CHANGE CONTROL ACTIVITIES SCHEDULE

No. Item Start Date Details Status UU
Date

Ended
97 Server Helium      

       

Ref: Gary Unruh

Wednesday,
07/10/2002

ACTIVITY: Remove the street names from
old dictionary Im150ap.dbf.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: Helium server.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: With the front counter upgrade
completed, all current applications using
the old database will encounter problems.

Completed. UU 07/11/2002

98 Server Helium      
       

Ref: Gary Unruh

Wednesday,
07/31/2002

ACTIVITY: Remove the old dictionary
Im150ap.dbf, along with apndat.dbf,
adrgis.dbf, and parcel.dbf files.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: Helium server.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: All current applications using
the old databases, including old versions
of front counter, will stop functioning.

Waiting for
s c h e d u l e d
Start Date.

07 Web TimeSheets

Ref: Brett Rawlings

To Be
Announced

ACTIVITY: Install, Implementation, and
training of new time tracking software for
ISD staff.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: Radon Server
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: None anticipated.

Waiting for
p u r c h a s e
approval
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